

Community Agenda		2005			2006													
		March	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	
1	Presentation and discussion of Comprehensive Planning process with participating local governments	X																
2	Formation/appointment of Comprehensive Planning Committee (CPC) members to serve as Comprehensive Plan Steering committee		X															
3	Develop and publish public access, interactive Comprehensive Plan website. Site to be continuously updated, on a weekly time frame, throughout the planning process.			X														
4	Develop a list of media contacts to be accessed throughout the planning process.				X													
5	Initiate Semi-weekly meetings of the CPC. Meetings will continue throughout the planning process.					X												
6	Begin posting agendas and minutes of the CPC meetings to the planning website.					X												
7	Develop e-mail oriented, distribution list for the dissemination of planning materials to CPC and members and all other interested parties.							X										
8	Initiate implementation of both a digital and hard copy system for the keeping and handling of planning archival records. Materials will be readily available via direct web access, the Middle Georgia RDC central office, and by mail upon request.									X	X	X	X	X	X	X	X	X

Community Agenda	March	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct
9 Familiarize CPC with rules, procedures and guidance related to the Comprehensive Plan process					X											
10 CPC and local government staff develops preliminary list of Issues and Opportunities						X										
11 CPC develops preliminary list of stakeholders					X											
12 CPC and local government staff compiles contact information for identified stakeholders.						X										
13 CPC defines Comprehensive Plan public participation program.							X									
14 Preliminary local Kick off meeting hosted by the City of Perry to describe planning process and obtain citizen input.																
15 CPC members provide progress / update report to City Councils and County Commissioners							X	X				X	X			
16 Written notification, in the form of a press release, to media outlets describing the planning process, the kick-off meeting date, and means to gain more information.															X	
17 Kickoff event to explain the planning process to the community and initiate community involvement (March 29th in conjunction with Vision 2020 meeting).															X	
18 Continuation of development of e-mail data base for the on-going distribution of information, announcements and materials and the solicitation of citizen stakeholder input.																X

Community Agenda	March	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct
19									X	X	X	X	X	X	X	
20												X				
21													X			
22													X			
23														X	X	
24																
25												X				
26													X	X	X	

Community Agenda	March	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct
27 Media press release, e-mail distribution and website notification announcing Community-wide event(s) to discuss and identify target specific items on the Future Development Map and Community Agenda. Also to provide plan process update. ***2, one north, and one south***														X	X	
28 Community-wide event(s) to produce/refine the Future Development Map and develop community agenda														X	X	
29 Processing of community input by guidance committee(s)														X	X	
30 Public hearing to secure final public comment on Community Agenda																X
31 Adoption of transmittal resolution by local government and submittal of Community Agenda to RDC for review															X	

Additional:

Members of the CPC are serving as an in-house speaker bureau. They are addressing various interest groups periodically throughout the planning process. Minutes and agendas of all public meetings are posted on an on/going basis to the Joint Plan website. Citizen response and input is being collected on an ongoing basis via the website and distributed information cards.